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ESTIMATE RUN 04/06/2001

ESTIMATE SUMMARY 15:10:38

CONTID: C13473         ESTIMATE NO: 0002 PROG 1999

PCN: 13473-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL INSTALLATION PERCENT TIME:

PROJECT NO: C 1281-008                    

SIGNAL INSTALLATIONS

NAME OF ROAD: Federal (SH287); 120th (SH 128); --

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 04/06/2001 DATE TIME STARTED 02/19/2001

250 N. MAIN ST. DATE LET 01/04/2001 DATE WORK BEGAN 02/19/2001

 DATE AWARDED 01/09/2001 DATE TIME STOPPED 07/30/2001

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 07/30/2001

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 02/19/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 363,128.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 288,913.00 NON-PARTICIPATING 49,073.63

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -622.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.83

CALENDAR DAYS

CALENDAR DAYS

61.60%

139,424.70

49,073.63

49,073.63

48,451.28

$

$

$

$

0.00

223,703.76

223,703.76

0.00

223,703.76

-2,862.89

0.00

220,840.87

0.00

AMOUNT DUE 220,840.87 48,451.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 48,451.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

24.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 13473-BID    ESTIMATE RUN 04/06/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:38

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS REMOVE ASPALT 
MEDIAN

0.000

0.000

202-00000  
 

1.000

L S 

895.00000 0.000.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

83.000

SF  

5.00000 0.000.000

0.00

0015 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

10.000

EACH

45.00000 0.000.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

5.000

CY  

61.00000 0.000.000

0.00

0025 POTHOLING 26.375

0.000

203-01597  
 

60.000

HOUR

80.00000 2,110.0026.375

0.00

0030 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

64.000

TON 

111.00000 0.000.000

0.00

0035 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

118.000

LF  

15.50000 0.000.000

0.00

0040 MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

157.000

SF  

6.50000 0.000.000

0.00

0045 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

6.000

EACH

21.50000 0.000.000

0.00

0050 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

13.000

EACH

23.50000 0.000.000

0.00

0055 2 INCH ELECTRICAL CONDUIT (JACKED) 425.000

0.000

613-00201  
 

425.000

LF  

21.00000 8,925.00425.000

0.00
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PCN: 13473-BID    ESTIMATE RUN 04/06/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:38

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,416.000

0.000

613-01200  
 

2,416.000

LF  

7.50000 18,120.002,416.000

0.00

0065 3 INCH ELECTRICAL CONDUIT (PLASTIC) 186.000

0.000

613-01300  
 

186.000

LF  

15.00000 2,790.00186.000

0.00

0070 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

4.000

613-70250  
 

6.000

EACH

650.00000 2,600.004.000

2,600.00

0075 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

38.500

SF  

17.00000 0.000.000

0.00

0080 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

56.000

SF  

19.50000 0.000.000

0.00

0085 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

44.000

LF  

47.50000 0.000.000

0.00

0090 PEDESTRIAN SIGNAL FACE (16) 0.000

4.000

614-70117  
 

6.000

EACH

505.00000 2,020.004.000

2,020.00

0095 TRAFFIC SIGNAL FACE (12-12-12) 14.000

15.000

614-70336  
 

40.000

EACH

940.00000 27,260.0029.000

14,100.00

0100 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,650.00000 3,300.002.000

0.00

0105 LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

2,172.000

LF  

2.20000 0.000.000

0.00

0110 MICROWAVE VEHICLE RADAR DETECTOR 4.000

0.000

614-72887  
 

4.000

EACH

4,880.00000 19,520.004.000

0.00
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PCN: 13473-BID    ESTIMATE RUN 04/06/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:38

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0115 FLASHING BEACON 0.000

4.000

614-80000  
 

4.000

EACH

1,310.00000 5,240.004.000

5,240.00

0120 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 6.000

0.000

614-85312  
 

6.000

EACH

4,075.00000 24,450.006.000

0.00

0125 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 6.000

0.000

614-85362  
 

6.000

EACH

4,270.00000 25,620.006.000

0.00

0130 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000

0.000

614-86240  
 

3.000

EACH

9,300.00000 27,900.003.000

0.00

0135 TRAFFIC SIGNAL EQUIPMENT 0.000

3.000

614-86715  
 

3.000

EACH

5,660.00000 16,980.003.000

16,980.00

0140 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

300.00000 600.002.000

0.00

0145 CONSTRUCTION SURVEYING FOR MEDIAN ON MCCASLIN 0.000

0.000

625-00000  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0150 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

16,500.00000 16,500.001.000

0.00

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00070  
 

685.000

SF  

8.60000 0.000.000

0.00

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

975.000

SF  

8.60000 0.000.000

0.00

0165 *FLAGGING 51.500

59.500

630-00000  
 

375.500

HOUR

26.75000 2,969.25111.000

1,591.63
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PCN: 13473-BID    ESTIMATE RUN 04/06/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:38

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0170 *TRAFFIC CONTROL SUPERVISOR 9.000

12.000

630-00002  
 

60.000

DAY 

401.25000 8,426.2521.000

4,815.00

0175 *TRAFFIC CONTROL INSPECTION 0.000

22.000

630-00007  
 

63.000

DAY 

53.50000 1,177.0022.000

1,177.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

2.000

EACH

53.50000 0.000.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.500

0.000

630-80342  
 

37.000

EACH

53.50000 936.2517.500

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

24.000

EACH

53.50000 642.0012.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000

0.000

630-80344  
 

220.000

SF  

16.10000 1,610.00100.000

0.00

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

4.000

EACH

268.00000 134.000.500

0.00

0205 *TRAFFIC CONE 30.000

0.000

630-80380  
 

150.000

EACH

15.00000 450.0030.000

0.00

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 2,874.000

0.000

700-70072  
 

2,874.000

F A 

1.00000 2,874.002,874.000

0.00
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PCN: 13473-BID    ESTIMATE RUN 04/06/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:38

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0225 F/A OBTAIN POWER FROM UNITED POWER 0.000

0.000

700-70074  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A LANDSCAPING 0.000

0.000

700-70310  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0240 UNIFORMED TRAF CTRL HANGING SPAN WIRE ACROSS SH 85 0.000

8.000

630-00003  
 

8.000

HOUR

68.75000 550.008.000

550.00

0245 *DRUM CHANNELIZING DEVICE DRUMS FOR SH 128/MCCASLIN 0.000

0.000

630-80360  
 

27.000

EACH

13.75000 0.000.000

0.00

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
USED ON SH 128/MCCASLIN

0.000

0.000

630-80364  
 

27.000

EACH

7.70000 0.000.000

0.00

0255 PULL BOX (SPEC) FOUR 6 X 6 LOOPS WERE INSTALLED AT SH 
85/112TH

0.000

0.000

613-07000  
 

4.000

EACH

380.00000 0.000.000

0.00

0260 DETECT AMP (LOOP) FOUR 6 X 6 LOOPS WERE INSTALLED AS 0.000

0.000

614-72880  
 

2.000

EACH

250.00000 0.000.000

0.00

0265 WIRING INSTALL FOUR 6 X 6 LOOPS AS PER TRAFFIC SIGNAL 
DEPT

0.000

0.000

613-10000  
 

1.000

L S 

1,180.00000 0.000.000

0.00

0270 PED PUSH BUTTON PEDESTRIAN PUSH BUTTONS FOR SH 
287/67TH

0.000

0.000

614-72860  
 

2.000

EACH

140.00000 0.000.000

0.00

0275 REM STRUCTURE SH 287/67TH PER ROW REMOVE PLANTER TO 0.000

0.000

202-00001  
 

1.000

EACH

3,751.78000 0.000.000

0.00
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PCN: 13473-BID    ESTIMATE RUN 04/06/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:38

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0280 *THERMOPLASTIC PVMT MKG 0.000

0.000

627-00002  
 

1,800.000

SF  

5.75000 0.000.000

0.00

0285 ADDED ITEM (LUMP SUM)/ SH 85/112TH 0.000

0.000

900-00014  
 

1.000

L S 

200.00000 0.000.000

0.00

CAT 223,703.7549,073.63363,128.46CURRENT AMT0200 $ $ $

$ 223,703.7549,073.63$363,128.46$CURRENT AMTPROJECT TOTAL


